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I. INTRODUCTION 
 

The Montana Department of Transportation (MDT) has issued this Request for Proposal (RFP) and 

Design and Construction Criteria Package (DCCP) to solicit competitive proposals (Technical Proposal 

and Bid Price Proposal) from qualified short-listed Design-Build Firms (Firm) for work activities required 

to design and construct a rockfall mitigation design build project. This project includes design and 

construction of some or all of the following: scaling, moderate and high-strength draped rockfall 

protection, retain in-place measures such as a nailed Tecco system, excavation for slope reshaping, 

rockfall fencing, rock bolting, small amounts of trim blasting, and/or other innovative techniques the Firm 

proposes to mitigate hazards on two dangerous rock slopes adjacent to Interstate 90 from approximately 

mile post 24.0 to 24.8 in Mineral County. 

 

The following are anticipated scope of work items related to this design-build project.   

 

Rockfall Mitigation 

 Provide design and construction of rockfall mitigation techniques to mitigate rockfall hazards at 

the following approximate locations: 

 RP 24.04-24.19 (RHRS Section # 1172) 

 RP 24.59-24.72 (RHRS Section # 1175) 

 All rockfall mitigation work must be performed by a Prequalified Rockslope Stabilization 

Contractor. 

 All blasting work must be performed by a Prequalified Blasting Contractor. A Blasting 

Consultant as required by Supplemental Specification 204.03.1.A is not required for this contract. 

The Prequalified Blasting Contractor will assume responsibility for all requirements of 

204.03.1.A. 

 The following is a link to MDT’s Prequalified Contractor’s page: 

http://www.mdt.mt.gov/business/contracting/prequalified.shtml 

 Dispose of all material outside the Right Of Way (ROW). 

 Replace, repair or remove the existing rockfall barrier based on the Firm’s design. 

 Repair the damaged guardrail on the median side of the west bound passing lane at approximate 

RP 24.1. 

 Dismantle and transport the on-site OXO 75 foot-ton mobile rock barrier to the MDT Lincoln 

Road Maintenance Pit in Helena, MT at the intersection of Montana Ave. and Lincoln Road after 

construction. 

 

Utilities 

 Complete any Subsurface Utility Engineering necessary for design and construction of the 

project. 

 Coordinate the relocation or adjustment of all utilities impacted by the project design.   

    

Traffic Control and Sequence of Construction 

 Provide a Traffic Control Plan and required construction traffic control devices meeting the 

requirements of the MUTCD and MDT Standard Specifications. 

 Coordinate all traffic control with the Retaining Wall – East of Ward Creek project. 

 Install and maintain crossover traffic control to move west bound traffic to the east bound lanes at 

RP 25.35 (just west of Drexel Int.). 

 Install and maintain crossover traffic control at RP 21.55 to move west bound traffic back to the 

west bound lanes. 

 Install and maintain two-way traffic control in east bound lanes from RP 21.5 to 25.3. 

http://www.mdt.mt.gov/business/contracting/prequalified.shtml
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 Construct a closed median ramp crossover at RP 22.3 to allow west bound traffic access to the 

off-ramp at Henderson Interchange. 

 Remove the closed median ramp crossover at RP 22.3 after construction. Replace the existing tall 

barrier rail with new three loop tall barrier rail. 

 Install cable rail for temporary closure of the crossovers at RP 21.55 and RP 25.35 after the work 

is complete and the crossovers are no longer necessary.  

 If trim blasting is required on the project, limit road closures specific to the blasting work to a 

maximum of 15 minute durations.  

 During all other work that requires road closures, limit closures to a maximum of 5 minutes.  

 Provide a Construction Staging Plan.  

 Pilot oversized loads through the project Mondays through Thursdays, once east bound and once 

west bound per day. Provide a staging area for oversized loads. Coordinate oversized loads with 

the Retaining Wall and Alberton E & W projects.  

 

Environmental Considerations 

 Prepare a draft MEPA/NEPA Document and supporting reports (ISA, BRR, cultural resources 

report, etc. as needed) for review and approval by MDT and FHWA for this project. The 

Document must be provided to MDT for review and approval prior to final design.  

 An additional cultural resources inventory will not be necessary if no work is conducted outside 

of MDT’s Right of Way. 

 Comply with the Standard Special Provision 107-20, “Storm Water Permitting Requirements 

under the Montana Pollutant Discharge Elimination System (MPDES).” 

 MDT’s understanding of the conceptual design is that CWA Section 404 and SPA 124 permits 

will not be required for the project. If additional resources are identified or project scope 

increases, the DB Firm must provide draft environmental permit applications for all temporary 

and permanent facilities and construction activities that trigger permit requirements to MDT for 

review.  

 

General 

 Design will be completed in U.S. Customary Units (English). 

 Provide a Final Geotechnical Design Report.  

 Provide all surveying and engineering design services necessary to prepare the plans and 

specifications to construct the project. 

 Submit final documents and files that include complete CADD design and coordinate geometry 

files in Microstation and Geopak format, as described in the MDT CADD Standards. 

 Provide all construction staking necessary to construct the project. 

 Provide all road maintenance, to include any temporary signing and striping necessary. 

 Provide erosion control required for the project. 

 Complete the project within the existing ROW.  

 Provide a Quality Management Plan that includes quality control programs for design and 

construction activities related to the project. 

 MDT will provide construction engineering and inspection services (Quality Assurance and 

Independent Assurance).  

 

The estimated contract amount is $2.5 to $3.5 Million. 

 

The Firm will be responsible for all survey required for design, all construction surveying, geotechnical 

investigation, design, acquisition of all permits and any required modification of permits, maintenance of 

traffic, demolition, and construction on or before the specified project completion date. The Firm will be 
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allowed to subcontract, assign or otherwise dispose of any part of the work, but the members of the Firm 

identified in the Statement of Qualifications and Technical Proposal must perform at least 40% of the 

total Contract cost.      

 

The Design and Construction Criteria Package (Section VI of this RFP) sets forth requirements regarding 

survey, design, reports, construction, and maintenance of traffic during construction, requirements relative 

to project management, scheduling, and coordination with other agencies and entities such as State and 

local government, utilities, environmental permitting agencies and the public. 

 

MDT will provide contract administration services, construction engineering and inspection services and 

quality acceptance reviews of all work associated with the development and preparation of the contract 

plans and construction of the facilities. MDT will provide job specific information and functions as 

outlined in this RFP. 

 

 

II. SCHEDULE OF EVENTS 
 

Below is the current schedule of events that will take place in the selection process. MDT reserves the 

right to make changes or alterations to the schedule as MDT determines is in the best interest of the 

public. Firms proposing will be notified sufficiently in advance of any changes or alterations in the 

schedule. Unless otherwise notified in writing by MDT, the dates indicated below for submission of items 

or for other actions on the part of a Firm proposing will constitute absolute deadlines for those activities 

and failure to fully comply by the time stated will cause a Firm to be disqualified. 

DATE EVENT 

April 25, 2013 RFQ Advertisement Date 

May 20, 2013 SOQ Response Due Date 

May 29, 2013 Short List Date 

May 31, 2013 RFP Issue Date 

June 10, 2013 
Written Question Deadline for the Pre-Proposal Meeting - 

3:00 p.m. local time 

June 12, 2013 
Pre-Proposal Meeting (10:30am to 12:00 pm in the Missoula Construction 

Conference Room; 2100 West Broadway, Missoula, MT.) 

July 3, 2013 Technical Proposal Due Date by 11:00 a.m. local time 

July 18, 2013 Bid Price Proposal Due Date by 11:00 a.m. local time 

July 18, 2013 
Public Bid Price Proposal Opening at 11:00 a.m. local time in MDT 

Building, Contract Plans, Room 101, 2701 Prospect Avenue, Helena, MT 

July 23, 2013 Final Selection Date 

July 23, 2013 Anticipated Award Date 

July 30, 2013 Anticipated Notice to Proceed Date 

 

 

III. THRESHOLD REQUIREMENTS 
 

A. Only proposals from Firms that are short-listed and requested by MDT to submit proposals will 

be considered for the project.  

 

B. If the Firm is a Joint Venture, the individual empowered by a properly executed Declaration of 
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Joint Venture and Power of Attorney Form will execute the proposal. The proposal will clearly 

identify who will be responsible for the design, surveying, quality control, and construction 

portions of the work. Firms are not required to form a Joint Venture. 

 

C. A proposal guaranty in an amount not less than ten percent (10%) of the total Bid Price Proposal 

amount will accompany each Firm’s Bid Price Proposal. The guaranty must be in the form of a 

surety bond, payable to MDT. The surety on any proposal bond will be a company recognized to 

execute bid bonds for contracts of the Federal Government. The guaranty will stand for the 

Firm’s obligation to timely and properly execute the contract and supply all other submittals 

required by the contract. The amount of the guaranty will be a liquidated sum that will be due in 

full in the event of default, regardless of the actual damages suffered. The proposal guaranty of all 

Firms will be released at such time as the successful Firm has complied with the condition stated 

herein, but not prior to that time. 

 

D. Attendance at the pre-proposal meeting is mandatory and any short-listed Firm that fails to 

attend will be deemed non-responsive and automatically disqualified from further 

consideration. All questions by Firms to be discussed at the pre-proposal meeting must be 

submitted in writing by the deadline stated in the Schedule of Events. The purpose of this meeting 

is to provide a forum for all concerned parties to discuss the proposed project, answer questions 

related to the RFP, design and construction criteria package, project schedule, method of 

compensation, invoicing format and procedure, instructions for submitting proposals and other 

relevant issues. In the event any discussions or questions at the pre-proposal meeting require, as 

determined by MDT, official additions, deletions, or clarifications of the RFP or any other 

document, MDT will issue a written summary of questions and answers or an addendum to this 

RFP as MDT determines is appropriate. No oral representations or discussions that take place at 

the pre-proposal meeting will be binding on MDT. MDT Civil Rights Bureau will be invited to 

attend the pre-proposal meeting to discuss the project in detail and to clarify any concerns. The 

Firms will be instructed to direct all questions after the meeting to the online Questions and 

Answers Forum. 

 

During and after the meeting, it is the responsibility of the Design-Build Engineer and Contract 

Plans Bureau to ensure each Firm develops their Technical Proposal and Bid Price Proposal with 

the same information. If a Firm receives information from MDT relating to the project prior to the 

information cutoff date, MDT will ensure all Firms receive the same information in a timely 

fashion. The project file will clearly document all communications with any Firm regarding the 

RFP by Contract Plans Bureau. 

 

E. Proposals found to be non-responsive by the TRC or Selection Committee will not be considered. 

Proposals may be rejected if found to be irregular or not in conformance with the requirements 

and instructions contained in this RFP by the TRC or Selection Committee. A proposal may be 

found to be irregular or non-responsive by reasons, including, but not limited to, failure to utilize 

or complete prescribed forms, conditional proposals, incomplete proposals, indefinite or 

ambiguous proposals, and improper or undated signatures. Other conditions that may cause 

rejection of proposals include evidence of collusion among Firms, obvious lack of experience or 

expertise to perform the required work, submission of more than one proposal for the same work 

from an individual, company, joint venture, or corporation under the same or a different name 

(also included for design-build projects are those proposals wherein the same Design Engineer is 

identified in more than one proposal), failure to perform or meet financial obligations on previous 

contracts, employment of unauthorized aliens in violation of Section 274A (e) of the Immigration 
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and Nationalization Act, or in the event an individual, company, partnership, or corporation is on 

the United States Comptroller General's List of Ineligible Design-Build Firms for Federally 

Financed or Assisted Projects. Proposals will also be rejected if not delivered or received on or 

before the date and time specified as the due date for submission. 

 

F. Non-Collusion – Firm acknowledges it has not by or through any of its officers, partners, owners, 

or any other person associated with the Firm, either directly or indirectly, entered into any 

agreement, participated in any collusion, or otherwise taken any action in restraint of free 

competitive proposals in connection with this project, and is not financially interested in or 

otherwise affiliated in a business way with any other proposing Firm on this project. 

 

G. Equal Opportunity Clause Certification – Firm acknowledges failure to file timely, complete and 

accurate reports with the Joint Reporting Committee, the Director of the Office of Federal 

Contract Compliance (OFCC) or the Equal Employment Opportunity Commission is grounds for 

the imposition of sanctions as authorized by 41 CFR 60-1.7. 

 

H. MDT may waive minor informalities or irregularities in proposals received where such is merely 

a matter of form and not substance, and the correction or waiver of which is not prejudicial to 

other Firms. Minor irregularities are defined as those that will not have an adverse effect on 

MDT’s interest and will not affect the price of the proposals by giving a Firm an advantage or 

benefit not enjoyed by other Firms.   

 

1. Any design submittals that are part of a proposal will be deemed preliminary only. 

 

2. Preliminary design submittals may vary from the requirements of the DCCP. MDT, at its 

discretion, may elect to consider those variations in scoring the proposal rather than 

rejecting the entire proposal. 

 

3. In no case will any such elections by MDT be considered a waiving of the RFP and 

DCCP requirements. 

 

4. The Firm selected for the project will be required to fully comply with the RFP and 

DCCP for the lump sum bid price submitted, regardless if the proposal may have been 

based on a variation from the RFP and DCCP. 

 

5. The Firm will identify separately all innovative aspects as such in the Technical 

Proposal and each must be explained in detail. An innovative aspect does not include 

changes to specifications or established MDT policies and must conform to the RFP and 

DCCP requirements. Innovation should be limited to the Firm’s means and methods, 

approach to the project, use of new products and new uses for established products. 

 

6. Proposed changes to the RFP, DCCP, specifications or established MDT policies should 

be identified as Alternatives or Options in the Technical Proposal, identified separately 

and explained in detail.  

 

I. Firms may modify or withdraw previously submitted proposals at any time prior to the proposal 

due date. Requests for modification or withdrawal of a submitted proposal will be in writing and 

will be signed in the same manner as the proposal. Upon receipt and acceptance of such a request, 

the entire proposal will be returned to the Firm and not considered unless resubmitted by the due 
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date and time. Firms that withdraw their proposal before the proposal due date will be considered 

non-responsive and will not be entitled to the stipend payment. Firms may also send a change in a 

sealed envelope to be opened at the same time as the proposal, provided the change is submitted 

prior to the proposal due date. 

 

J. This RFP does not commit MDT to make studies or designs for the preparation of any proposal, 

nor to procure or contract for any articles or services. Firms will examine the Contract Documents 

and the site of the proposed work carefully before submitting a proposal for the work 

contemplated and will investigate the conditions to be encountered, as to the character, quality, 

and quantities of work to be performed and materials to be furnished and as to the requirements 

of all Contract Documents. Notification of differing site conditions discovered during the design 

or construction phase of the project will be provided to MDT’s Engineering Project Manager 

(EPM). The submission of a proposal is prima facie evidence the Firm has made an examination 

as described in this RFP. 

 

K. Extra work may be required for this project, although the design-build process is designed to 

minimize or eliminate extra work. If the Firm believes unanticipated extra work that was not 

included in the RFP and Technical Proposal is required to complete the project, MDT may 

authorize the extra work by issuing a Change Order. Payment for extra work will be made in 

accordance with Section 109.04 of the Standard Specifications, as supplemented. The Firm will 

not proceed with any extra work without an executed written Change Order. The supplemental 

agreement process (Change Order) will be the same as outlined in Section 104.02.4 of the 

Standard Specifications, except individual pay items are not available for the Firm’s basis of 

payment and any costs for additional engineering services must also be included in the 

supplemental agreement. The Firm will prepare and submit detailed supporting calculations for 

engineering services and construction work to the MDT EPM with any request for additional 

compensation or extra contract time. The calculations will contain enough detail to allow MDT to 

perform a comprehensive evaluation of the validity of the Firm’s cost and time estimates. 

 

L. Since this is a lump sum price contract, Standard Specifications Section 109.11, Fuel Price 

Adjustment, is not applicable to this project and there will be no fuel price adjustments made by 

MDT. The Firm will include all fuel costs for the project duration in the total lump sum price 

submitted in the Bid Price Proposal.    

 

M. MDT will enter into a Lump Sum Contract with the successful Firm. In accordance with 

Section V (U) of this RFP, the Firm will provide a Schedule of Values to MDT for approval. The 

total of the Schedule of Values will be the Lump Sum Contract amount. 
 
The terms and conditions of the Contract are fixed price and fixed time. The Firm’s submitted 

Bid Price Proposal (time and cost) is to be a lump sum amount for completing the scope of work 

detailed in the RFP and their Technical Proposal. 

 

 

IV.  DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 
  

In accordance with 49 Code of Federal Regulations Part 26, the proposed overall DBE goal for MDT is 

5.83%. The DBE Goal for this project is 0.0%. MDT encourages the use of DBE-certified companies. 

The DBE Schedule of Participation that must be completed and submitted with the Bid Price Proposal 

will be included as an attachment to the RFP. 
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MDT will not discriminate on the basis of race, color, national origin or sex in the award, performance or 

administration of any MDT contract or in the administration of its DBE program (49 CFR Part 26). MDT 

attempts to provide reasonable accommodations for any known disability that may interfere with a person 

participating in any service, program or activity of the department. Alternate accessible formats of this 

document will be provided upon request. If reasonable accommodation is needed to participate in MDT 

bid lettings, call the Civil Rights Bureau at 444-6331 or TTY 406-444-7696 [TTY 1-800-335-7592 (toll 

free)] or Montana Relay at 711. Accommodation requests must be made at least 48 hours prior to the 

meeting. 

 

 

V.  PROJECT REQUIREMENTS AND PROVISION FOR WORK  

 

A. Governing Regulations 
 

The services performed by the Firm will be in compliance with all applicable Manuals and 

Guidelines including MDT, FHWA, AASHTO, ASTM and additional requirements specified in 

this RFP. Except to the extent inconsistent with the specific provisions in this RFP, the current 

edition (except as specifically noted), including updates, of the following Manuals and Guidelines 

will be used in the performance of this work. Current edition is defined as the edition in place at 

the date of issue of this RFP. It will be the Firm's responsibility to acquire and utilize the 

necessary manuals and guidelines that apply to the work required to complete the project. The 

services will include preparation of all documents necessary to complete the project as described 

in this RFP. 

1. MDT Road Design Manual 

2. MDT Geotechnical Manual 

3. MDT Detailed Drawings 

4. MDT Surveying Manual 

5. AASHTO Model Drainage Manual as adopted (MDT Hydraulics Manual) 

6. MDT CADD Standards 

7. MDT Traffic Engineering Manual 

8. MDT Right of Way Operations Manual  

9. MDT Materials Manual 

10. MDT Field Office Manual 

11. MDT Construction Manual 

12. MDT Design and Construction Memos 

13. AASHTO – A Policy on Geometric Design of Highways and Streets (2011 Edition) 

14. MUTCD (2009 Edition) 

15. Americans with Disabilities Act (PROWAG) 

16. MDT Standard Specifications for Road and Bridge Construction and Supplemental 

Specifications. 

17. MDT Asphalt Pavement Design Manual 

18. FHWA Checklist and Guidelines for Review of Geotechnical Reports and Preliminary 

Plans and Specifications 

19. FHWA adopted Hydraulic Engineer Publications 

20. Montana Statutes 

21. MDT Design-Build Guidelines 

 

Use all Standard Special Provisions applicable to this project. 
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Include all costs of work requested by these provisions in the Bid Price Proposal. 

 

Document Hierarchy 

 

All documents referred to in this RFP are an essential part of the Contract and a requirement 

occurring in one is binding as though occurring in all. The documents are complementary and 

describe and provide for a complete Contract. If a discrepancy exists, the governing ranking will 

be: 

1. Bid Price Proposal 

2. Request for Proposals 

3. Technical Proposal 

4. Standard Specification 105.04 excluding the Table of Contractor Submittals.  

 

B. Rockfall Mitigation Plans 
 

All rockfall mitigation design plans are to be prepared in U.S. Customary Units (English) in 

accordance with the latest standards adopted by AASHTO and MDT’s current Standard 

Specifications, Road Design Manual, and Geotechnical Manual and will be accurate, legible, 

complete in design, drawn to the appropriate scale indicated in MDT’s manuals and furnished in 

reproducible form.  

   

C. Geotechnical Services 
  

The Firm will be responsible for identifying and performing all geotechnical investigations, 

analysis, and design dictated by the project needs in accordance with applicable AASHTO and 

FHWA requirements.  
 

 
All geotechnical information included as attachments to this RFP are for informational purposes 

only. The Firm is responsible for performing all borings and geotechnical analyses necessary to 

perform the project design.    

 

D. Right of Way (ROW) 
 

The Firm must complete the project within the existing ROW. The Firm is responsible to verify 

the existing ROW boundaries. The Firm is responsible for acquisition and cost of temporary 

easements or leases it may require for construction equipment, materials, and operations on 

property that will not be incorporated into construction of the project. A copy of the As-Built 

Plans will be included with the RFP.  

 

E. Environmental Permits 
 

The permanent project features and temporary construction activities are regulated by 

environmental rules and regulations that are administered by federal, state and local agencies. 

Environmental permits may be required from one or more regulatory agencies for most land 

alterations such as addition of impervious surfaces, construction, alteration or abandonment of 

storm water management facilities and wetlands or surface water impacts. The time required to 

obtain these permits can vary with the type of project, its impacts and the requirements of a 

specific resource agency. The Firm will be responsible for obtaining all permits required for 

permanent and temporary project facilities. 
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F. Buy America Requirements 
 

The Firm will be responsible for complying with Standard Specification 106.09 Domestic 

Materials and Title 23 CFR Section 635.410. The Buy America requirements are required for all 

steel or iron materials for products permanently incorporated in the work. A minimal quantity of 

foreign manufactured steel and iron material may be used if the cost of the material, including 

delivery costs to the project, does not exceed one-tenth of one percent of the total contract amount 

or $2,500.00, whichever is greater. The Firm will be responsible for submitting documentation 

demonstrating compliance with the Buy America requirements prior to incorporating the 

materials into the project. 

 

G. Verification of Existing Conditions 
  

The Firm will be responsible for verification of existing conditions, including research of all 

existing MDT records and other information.  

  

By execution of the contract, the Firm specifically acknowledges and agrees that the Firm is 

contracting and being compensated for performing adequate investigations of existing site 

conditions sufficient to support the design developed by the Firm. Any preliminary information 

and preliminary design data provided by MDT is provided without warranty of accuracy or 

adequacy for final design purposes. No additional compensation will be paid in the event of any 

inaccuracies or inadequacies in the preliminary information or preliminary design data provided 

by MDT. 

 

H. Submittals 
 

PLANS: 

Plans will meet the minimum contents of a particular phase submittal prior to submission for 

review. The Firm will provide copies of the required documents as listed below for each review. 

Provide electronic copies of all submittals.  

 

90% Component Plans 

15 sets of 11” X 17” Rockfall Mitigation Plans: (District EPM = 4; Consultant Design Engineer 

= 6; EOR = 1; Contractor = 4) 

 

15 sets of 11” X 17” of each component set of plans: (District EPM = 4; Consultant Design 

Engineer = 6; EOR = 1; Contractor = 4) (Note: 90% Component Plans are not required for 

Traffic Control Plans or Crossover Design Plans.) 

 

12 copies of Final Geotechnical and Materials Report: (District EPM = 4; Consultant Design 

Engineer = 6; EOR = 1; Contractor = 1) 

 

12 sets of Calculations and Documentation: (District EPM = 4; Consultant Design Engineer = 

6; EOR = 1; Contractor = 1) 

 

15 copies of Technical Special Provisions: (District EPM = 4; Consultant Design Engineer = 6; 

EOR = 1; Contractor = 4) 
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  100% Component Plans 

  1 set of 11” X 17” signed, sealed and dated by the EOR: (District EPM) 

 

15 sets of 11 "X 17” copies of the signed and sealed of all final component plans: (District EPM 

= 4; Consultant Design Engineer = 6; EOR = 1; Contractor =4) 

  

1 original list of final quantities: (District EPM) 

 

15 copies of final quantities list (District EPM = 4; Consultant Design Engineer = 6; EOR = 1; 

Contractor =4) 

 

12 sets of final calculations and documentation signed, sealed and dated by the EOR (District 

EPM = 4; Consultant Design Engineer = 6; EOR = 1; Contractor = 1) 

 

15 copies signed, sealed and dated by the EOR of the Specifications Package (District EPM = 4; 

Consultant Design Engineer = 6; EOR = 1; Contractor =4) 

 

I. As-Built Plans 
   

The Firm will submit as-built plans with red lined corrections of all field changes to the final 

plans to the MDT EPM. An example of MDT’s As-Built Field Correction Procedures is included 

as an attachment to this RFP.  

 

The Firm's Engineer (EOR) in responsible charge of the project’s design will professionally 

endorse (sign, seal and certify) the record drawings, the special provisions and all reference and 

support documents. As-built plans must be submitted prior to final acceptance of the project. 

 

The Firm will furnish MDT, upon project completion, the following: 

 5 sets of 11" X 17” copies of the signed and sealed as-built plans 

 2 copies of the As-Built Materials List 

 1 set of final CADD files on CD 

 1 copy of all design calculations and construction survey information on CD 

 

J. Contract Duration 
  

The Firm will establish the Contract Time for the project in the Proposals. The Contract Time 

may not exceed 90 Calendar Days. A schedule supporting the Firm’s proposed Contract Time 

will be submitted with the Technical Proposal. The proposed contract duration submitted in the 

Technical Proposal will be the same as submitted in the Bid Price Proposal.  

 
No work is allowed on New Year’s Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, or Christmas Day. 

 
If the Firm fails to complete the project within the specified times, MDT will assess liquidated 

damages in accordance with Subsection 108.08 of the Specifications. Liquidated damages will be 

assessed for each calendar day elapsing between the completion date stipulated in the Proposals 

and the Substantial Work Complete Date defined in Subsection 105.15.2. 
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K. Preliminary and Critical Path Method (CPM) Schedule 
 

The Firm will submit a preliminary project schedule with written narrative as part of the 

Technical Proposal. The preliminary schedule will be used to determine the major milestones of 

the design development, plans reviews, construction schedule and establish the project’s 

completion date. The schedule developed in the Technical Proposal is not required to be 

compatible with Primavera P6.  The proposed schedule should allow adequate time for plans 

preparation and review period front-loaded in the schedule prior to start of construction. Any 

geotechnical investigations, clearing and grubbing and other work activities not requiring final 

design or permit approval may begin during this period with written approval from MDT. The 

Firm’s schedule will allow 7 calendar days for MDT review time for each design component 

submittal. The review time will begin upon receipt of a complete submittal. 

 

The minimum number of activities in the preliminary schedule will be those listed below:  

 Summary of the Project Schedule 

 Anticipated Award Date 

 Notice to Proceed Date 

 Design Survey 

 Design Submittals for Rockfall Mitigation 

 Design Reviews by MDT 

 Design Review and Acceptance Milestones 

 Materials Quality Tracking  

 Geotechnical Investigation and Report 

 Traffic Control Plan and Setup Schedule 

 Construction Mobilization 

 Clearing and Grubbing 

 Erosion Control 

 Rockfall Mitigation Construction 

 Completion of All Work 

 Additional Construction Milestones and Phasing as Determined by the Firm 

 

After award of the project, the successful Firm will develop, maintain and provide a detailed 

time-scaled computer generated progress schedule using the CPM with Primavera P6 software. 

The initial schedule will be required concurrent with the submission of 100% component plans. 

The initial schedules major milestones and completion date must match the major milestones and 

completion date established in the Technical Proposal preliminary schedule. The initial schedule 

must meet all the requirements of Subsection 108.03.3 except as noted below: 

 Provide one electronic copy of the initial schedule when submitting the 100% Component 

Plans.  

 Provide one 24 inch by 36 inch paper copy of the initial schedule with the 100% 

Component Plans. 

 Activity relationships other than Finish to Start are allowed. 

 Leads and lags are allowed. 

 Allow 7 calendar days for MDT review time for each design component submittal and 

shop drawing submittal. 

   

L. Key Personnel and Staffing 
 

The Firm’s work will be performed and directed by key project personnel identified in the 
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Statement of Qualifications and Technical Proposal. Any changes in the indicated personnel will 

be subject to prior review and approval by MDT. The Firm will have available professional and 

construction staff with the training and experience required to perform the work. Engineers, 

Architects and Surveyors in responsible charge of various elements of the project must be 

licensed and comply with all pertinent Montana Statutes and applicable rules of the Montana 

Board of Professional Engineers and Land Surveyors. 

 

M. Meetings 
 

The Firm should expect periodic meetings with MDT personnel and other agencies as required 

for resolution of design and/or construction issues. These meetings may include: 

 MDT technical issue resolution 

 Permit agency coordination 

 Local government agency coordination 

 Project Schedule and Progress Meetings 

  

During construction, the Firm will meet with the MDT EPM on a weekly basis, at a minimum, 

and provide a one-week forecast for activities to be performed during the coming week. 

 

N. Quality Management Plan (QMP) 
  

1. Design: 

The Firm will be responsible for the professional quality, technical accuracy and 

coordination of all surveys, designs, drawings, specifications, geotechnical and other 

services furnished by the Firm under this contract. 

 

The Firm will provide a Design Quality Management Plan (DQMP) that describes the 

Quality Control (QC) procedures to be utilized to verify, independently check and review 

all design drawings, specifications and other documentation prepared as a part of the 

contract.  In addition, the DQMP will establish a design Quality Assurance (QA) program 

to confirm the QC procedures are followed. The Firm will describe how the checking and 

review processes are to be documented to verify the required procedures were followed. 

The DQMP may be one utilized by the Firm as part of their normal operation or it may be 

one specifically developed for this project. The Firm will submit the final written 

DQMP within 15 calendar days after the Notice to Proceed. A marked up set of prints 

from the QC review will be included with each MDT review submittal. The responsible 

Professional Engineer or Professional Surveyor that performed the QC review will sign a 

statement certifying the review was conducted. 

  

The Firm will, without additional compensation, correct all errors or deficiencies in the 

surveys, designs, drawings, specifications and other services furnished under this 

contract. 

  

 2.  Construction: 

The Firm will submit the final written Construction Quality Control Plan (CQCP) 

within 15 calendar days after the Notice to Proceed. The Firm will be responsible for 

developing and maintaining a CQCP that describes the QC procedures followed to verify, 

check, and maintain control of key construction processes and materials. The sampling, 

testing and reporting of all materials used will be in compliance with the MDT 
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Specifications and Materials Manual. 

 

O. Materials Accepted By Field Sampling and Testing (Group 1)  
 

MDT maintains the right to inspect construction activities and request any documentation from 

the Firm to ensure quality products and services are being provided in accordance with this RFP, 

DCCP, the Firm’s Technical Proposal and the Standard Specifications. 

 All materials used on the project must be accepted by MDT and meet the requirements of 

the RFP, DCCP, the Firm’s Technical Proposal and the Standard Specifications. 

 Not later than 20 calendar days prior to start of construction, the Firm will prepare 

and submit a preliminary project-specific list of material items and quantities to be 

used on the project in the same format as the enclosed MT-601. Those items in MT-

601 that are not to be used on the project will not be included in the Firm’s list and 

conversely, items that are not in the MT-601 and are intended for use on the project 

will be added to the Firm’s list. The list will be maintained throughout the project and 

will be kept up-to-date to reflect quantity changes in all materials previously placed and 

any additional materials proposed to be placed. The Firm will provide the updated list to 

the MDT EPM on a monthly basis. The list will specify each material placed by material 

name and related information, total quantity placed throughout the project duration, 

quantity placed since the previous submittal and any additional materials identified to be 

placed with related quantities and testing details. The final quantities listed will facilitate 

verification that minimum materials acceptance testing requirements in accordance with 

MT-601 have been performed. No work on activities that require testing can commence 

until the most updated quantity list has been reviewed and accepted by MDT. 

 Testing of materials accepted by Field Sampling and Testing will be performed 

immediately following completion of material placement. 

 The Firm’s testing personnel must have the appropriate WAQTC or ACI Certifications. 

 The Firm’s testing personnel will report QC test results to MDT’s EPM upon completion 

of the testing. 
 

P. Fabricated Structural Steel/Miscellaneous Metal Structures (Group 2) 
 

1. Definition:   

 The fabricated structural steel and miscellaneous metal structures include major 

steel structures such as steel bridge components, overhead cantilevered sign 

supports and sign bridges. 

 During the design development, the Firm may add any other structures to the list 

of Group 2 materials. 

 

2. Acceptance: MDT accepts these structures based on the fabricator’s QC inspection, 

testing, and certification and MDT’s IA verification.  

 

3. Process: 

 The Firm will notify MDT (Materials and Bridge Bureau’s) regarding the types 

and locations of structural steel and other metal structures that are planned to be 

on the project.  Notification will occur within 60 calendar days after contract 

award. 

 The Firm will submit a complete list of all identified structures, location of the 

metal fabrication, and the anticipated fabrication schedule to MDT. The 
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fabrication schedule will include information regarding the anticipated total 

duration of the fabrication units, the number of days per week the fabrication 

facility will be fabricating and the number of work shifts the fabricator intends to 

work.  

 The Firm will perform the required quality control inspection and testing and 

coordinate the QA and IA with MDT. Any nonconformance or conflicts between 

the QC, QA and IA will be resolved so that the fabrication work results in full 

compliance with MDT requirements. 

 MDT will report the QA results of the inspections and submit the final 

Certification letter to the MDT EPM for transmittal to the Firm.  

 The MDT EPM will acknowledge receipt of the final Certification letter as a part 

of the certification statement in the “Project Manager’s Materials Certification 

Letter” to the Materials Bureau. 

 

Q. Manufactured and Incidental Materials (Group 3) 
 

1. Definition: 

 These materials are manufactured products not listed in MT-601. 

 Any product/material that requires only approval and installation on the project. 

 

2. Acceptance: 

 These materials will be accepted based on Manufacturer/Supplier’s certification. 

The certification will meet the requirements of MT-601. 

 In addition to Manufacturer’s certification, the Firm will provide certification 

warranting the placed products. The Firm will provide one certificate covering all 

incidental materials used within the project limits at the time of project final 

certification.  

 

3. Process: 

 The Firm will submit individual certifications as the materials arrive on the 

project site.  

 MDT personnel will, upon receipt of the certification, (1) verify the minimum 

requirements for test results, and (2) verify that the batch number/s listed are 

acceptable. 

 At the end of the project, the Firm will account for all the Certifications and 

provide them to the MDT EPM. 

 The MDT EPM will certify that all Certifications were received and the materials 

were found in compliance with the Specifications. This will be included as a 

certification statement in the “Project Managers Material Certification Letter” to 

the Materials Bureau. 

 

R. New/Unapproved Materials (Group 4) 
 

1. Definition: 

 These are the materials that are not specified in MDT’s references. 

 Also includes innovative use of approved materials. 

 

2. Acceptance:  

 The Firm will obtain Materials Bureau authorization for the use and acceptance 
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criteria of such materials prior to use. 

 The Firm will propose acceptance criteria as the design is being developed, based 

on the material Groups described herein. 

 The Materials Bureau will assist the Firm in developing acceptable criteria for 

such materials when necessary.  

 

3. Process:  

 The Firm, during design developmental reviews, will define and obtain approval 

from the Materials Bureau, in which of the previously defined Groups the 

material is classified. 

 The process for the appropriate Group will be followed. 

 

S. Project Manager 
 

MDT and the Firm will designate a Project Manager who will be the representative of each 

respective organization for the project.   

  

T. Schedule of Values 
  

The Firm will be responsible for invoicing MDT based on MDT’s current design-build invoicing 

policy and procedure. Invoicing will be based on the completion or percent completion of major, 

well-defined tasks as listed in the Schedule of Values and the project schedule. MDT will provide 

a sample invoice format to the successful Firm. MDT will make final payment after acceptance of 

the project. The Schedule of Values form is included as an attachment to this RFP. The 

successful Firm must submit a completed Schedule of Values to MDT for approval within 

14 calendar days after Contract award. No invoices will be submitted or paid prior to MDT 

approval of the Schedule of Values. 

 

A draft invoice for payment is due to the EPM by the 25
th
 of each month. Upon receipt of a draft 

invoice, MDT’s EPM will coordinate with the Firm’s Project Manager and make the decision 

whether or not work of sufficient quality and quantity has been accomplished by comparing the 

reported percent complete against actual work accomplished. The Firm will include, with each 

monthly invoice, a brief justification for all items requested in the invoice for payment. After 

concurrence, MDT’s EPM will approve and process the invoice for payment. 

 

U. Daily Report of Activity 
 

 The Firm will be responsible for completing a Daily Report of Activity (DRA) and providing 

copies to the MDT EPM on a weekly basis. The DRA will be completed each day for all design 

and construction activities conducted.  The DRA will be used to record the work completed for 

that day for use in preparing the monthly payment estimate, documenting pay quantities and 

percentage of lump sum items completed to date. The DRA will include a breakdown of lump 

sum items to indicate what portion(s) of a lump sum item work is conducted whether the work is 

design or construction.  

 

V. Computer Automation 
 

The project will be developed utilizing computer automation systems in order to facilitate 

development of the contract plans. Various software and operating systems were developed to aid 
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in assuring quality and conformance with MDT policies and procedures. Seed Files, Cell 

Libraries, User Commands and related programs developed for roadway design and drafting are 

available in Microstation format. It is the responsibility of the Firm to obtain and utilize current 

MDT releases of all CADD applications. 

 

The Firm's role and responsibilities are defined in the MDT CADD Standards. The Firm will be 

required to submit final documents and files that include complete CADD design and coordinate 

geometry files in Microstation and Geopak format, as described in the MDT CADD Standards. 

  

W. Construction Engineering and Inspection 
 

MDT is responsible for providing Construction Engineering and Inspection services with in-

house staff and will perform oversight duties including: project management, report review, plan 

review, contract administration, and contract payment. MDT is responsible for providing Quality 

Assurance (QA) and Independent Assurance (IA) as detailed in the attached MT-601. MDT and 

FHWA have the right to review records and conduct verification tests to ensure quality products 

and services are provided. 
  

The Firm will provide Quality Control for all design and construction activities under the 

direction of the Quality Control Engineer. The Firm is subject to MDT’s QA and IA procedures. 

 

X. Design Issue Escalation 
 

MDT has established the issue escalation process for design questions and conflict resolution the 

Firm will follow. All issues are to be directed to the EPM. If the issue cannot be resolved at this 

level, the EPM will forward the issue to the next level in the process. The escalation process 

begins with the EPM, followed by the District Construction Engineer (DCE), followed by the 

MDT Construction Engineer and finally, to the MDT Chief Engineer. Each level will have a 

maximum of 3 working days to answer, resolve or address the issue. This 3-day window is a 

response time and does not infer resolution. Questions may be expressed verbally and followed 

up in writing. The EPM will respond in a timely manner but not to exceed 3 working days. The 

Firm will provide any available supporting documentation. The Firm will provide a similar issue 

escalation process for its organization in the Technical Proposal with personnel of similar levels 

of responsibility.  

 

The MDT Chief Engineer will have the final authority on design decisions. 

 

Y. Construction Clarification, Conflict Resolution and Issue Escalation 
 

MDT has established the issue escalation process for construction questions and conflict 

resolution the Firm will follow. All issues are to be directed to the EPM. If the issue cannot be 

resolved at this level, the EPM will forward the issue to the next level in the process. The 

escalation process begins with the EPM, followed by the DCE, followed by the Construction 

Engineer and finally, to the Chief Engineer. Each level will have a maximum of 3 working days 

to answer, resolve or address the issue. This 3-day window is a response time and does not infer 

resolution. Questions may be expressed verbally and followed up in writing. The MDT EPM will 

respond in a timely manner but not to exceed 3 working days. The Firm will provide any 

available supporting documentation. The Firm will provide a similar chain of command for its 

organization in the Technical Proposal with personnel of similar levels of responsibility. 
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In the event construction problems occur, the resolution of those problems will be processed in 

one of the following ways: 

 If the resolution does not alter the original intent of the RFP and Technical Proposal, then 

the Firm’s Engineer of Record (EOR) will be responsible for developing the design 

solution to the construction problem and the MDT EPM will be responsible for review 

and response within 14 calendar days. The MDT EPM will either concur with the 

proposed solution or, if the EPM has concerns, the issue will be escalated as described in 

the process above. 

 

 If the resolution does alter the original intent of the RFP and Technical Proposal, then the 

EOR will develop the proposed solution, copy the MDT EPM and send it to the District 

Construction Engineer (DCE) for review and response through the MDT EPM. The DCE 

will respond to the proposed solution within 14 calendar days. The DCE will either 

concur with the proposed solution or, if the DCE has concerns, the issue will be escalated 

as described in the process above. Changes to the original intent of the RFP and 

Technical Proposal will require a contract change order and FHWA approval. 

 

The MDT Chief Engineer will have the final authority on construction decisions. 

 

If the issue escalation process above does not satisfactorily resolve a dispute, utilize 

Specifications Subsection 105.16. 

 

 

VI. DESIGN AND CONSTRUCTION CRITERIA PACKAGE (DCCP) 
        

A. General 
 

The Firm will be responsible for detailed plan checking that includes a plans checklist for each 

completed phase submittal. Rockfall Mitigation submittals may be separated into separate 

component plans for each location. In addition, separate components may be submitted for traffic 

control, construction staging and minor items of work. The component design must be in 

conformity with the RFP and DCCP requirements and preliminary plans provided in the Firm’s 

Technical Proposal. 

 

Before construction activities can begin for a specific component, signed and sealed design plans 

and calculations supporting the design for that component must be reviewed and determined by 

MDT to conform to the RFP, DCCP, Technical Proposal and the Specifications. Component 

submittals will be complete submittals along with all the supporting information and calculations 

necessary for review. The work proposed in the component plans must represent logical work 

activities and show impacts on subsequent work activities on the project. Any modification to the 

component construction due to subsequent design changes as the result of design development is 

solely at the Firm’s risk. After review by MDT, the plans will be stamped “Released for 

Construction” and initialed and dated by the EPM. 

 

B. Rockfall Mitigation Plans 
 

General 
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The Firm will prepare the Rockfall Mitigation Plans Package. This work effort includes the 

rockfall mitigation design and drainage analysis needed to prepare a complete set of Rockfall 

Mitigation Plans, Construction Staging Plans, Traffic Control Plans, and other documents 

necessary for project completion. All plans are to be prepared in accordance with the MDT design 

standards and practices, MUTCD, Standard Specifications, Road Design Manual, Geotechnical 

Manual and Traffic Engineering Manual in effect on the RFP issue date.  

 

Design Criteria 

 

Plans Package: 

The Firm will develop and submit a signed and sealed preliminary plans package.  

 

This package will include the following: 

 Transmittal Letter 

 Location Map 

 Site Plans 

 

Rockfall Mitigation Plan Sheets 

 

The following is a list of anticipated plan sheets required to complete the rockfall mitigation 

components of the project: 

 Title Sheet 

 Table of Contents 

 Notes, Linear and Level Data 

 Control Diagram and Centerline Coordinate Data 

 Right of Way Coordinate Data 

 Summary Sheets 

 Details 

 Photo Plan Sheets 

 

C. Design Documentation, Computations and Quantities 
 

The Firm will submit to MDT the design notes and computations to document the design 

conclusions reached during the design and development of the construction plans. 

 

The design notes and computation sheets will be fully titled, numbered, dated, indexed and signed 

by the designer and the checker. Computer output forms and other oversized sheets will be folded 

to a standard size 8½" x 11". The data will be in a hard-back folder for submittal to MDT.  

 

At project completion, a final set of design notes and computations for all components of the 

project, signed by the Firm EOR, will be submitted with the record set (as-built) of plans. 

 

The design notes and calculations will include, but not be limited to the following data: 

 Design standards used for the project. 

 Documentation of decisions reached resulting from site visits, meetings or telephone 

conversations. 

 Final quantities list. 
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D. Specifications 
 

As part of the Technical Proposal, the Firm will use the current MDT Standard Specifications and 

other relevant Manuals and Guidelines in effect at the RFP issue date. The Firm will provide a list 

of anticipated applicable Specifications, Supplemental Specifications, Standard Special 

Provisions and any other specifications that will apply to the work in the proposal. MDT 

Specifications may not be modified or revised, but reference to the contractor will mean the Firm. 

The Firm will also include in the Technical Proposal any project-specific Technical Special 

Provisions that will apply to the work. Technical Special Provisions may be written only for items 

not addressed by MDT Standard Specifications and may not be used as a means of changing 

MDT Standard Specifications. 

 

E. Shop Drawings 
 

General 

 

The Firm will be responsible for the preparation and approval of all Shop Drawings. Shop 

Drawings will be submitted to MDT and will bear the stamp and signature of the EOR. For shop 

drawings prepared by others, the EOR must review and approve (by signing and dating) the shop 

drawings before submitting them to MDT. MDT will review the Shop Drawings to evaluate 

compliance with project requirements and provide any findings to the EPM for transmittal to the 

Firm. MDT’s procedural reviews of shop drawings is to assure the Firm and the EOR have both 

accepted and signed the drawings, the drawings have been independently reviewed and are in 

general conformance with the plans. MDT’s review is not meant to be a complete and detailed 

review. After MDT’s review of the shop drawings, they will be initialed and dated by the 

reviewer and stamped “Released for Construction” by the MDT EPM.  

 

Project Component Shop Drawing submittals must be accompanied by sufficient information for 

adjoining project components or areas of work to allow for proper evaluation of the project 

component submitted for review. 

 

Definitions  

 Shop Drawings - All working, shop and erection drawings, associated trade literature, 

calculations, schedules, manuals and similar documents submitted by the Firm to define 

some portion of the project work. The type of work includes both permanent and 

temporary works as appropriate to the project. 

 Permanent Works - All the permanent structures and parts thereof required for the 

completed project. 

 Temporary Works - Any temporary construction work necessary for construction of the 

permanent works. This includes falsework, formwork, scaffolding, shoring, temporary 

earthworks, sheeting, cofferdams and special erection equipment. 

 Construction Affecting Public Safety - Construction that may jeopardize public safety 

such as structures spanning functioning roadways, pedestrian walkways, railroads, 

navigable waterways and walls or other structure foundations located in embankments 

immediately adjacent to functioning roadways. It does not apply to those areas of the site 

under the Firm’s control and outside the limits of normal public access. 

 Falsework (shoring) - Any temporary construction work used to support the permanent 

structure until it becomes self-supporting. Falsework includes steel or timber beams, 

girders, columns, piles and foundations and any proprietary equipment including modular 



Design-Build Request for Proposal  Project # IM 90-1(201)24  

I-90 Rockfall Mitigation – West of Drexel  Control No: 5832003  

 

May 31, 2013 Page 25 of 39 

shoring frames, post shores and adjustable horizontal shoring. Formwork includes any 

structure or mold used to retain plastic or fluid concrete in its designated shape until it 

hardens. Formwork comprises common materials such as wood or metal sheets, battens, 

soldiers and whalers, ties, proprietary forming systems such as stay-in-place metal forms 

and proprietary supporting bolts, hangers and brackets. Scaffolding is an elevated work 

platform used to support workmen, materials and equipment, but not intended to support 

the structure. 

 Specialty Engineer versus EOR - For the purpose of the shop drawing review process, as 

set forth in this RFP, the term “Specialty Engineer” will apply to the initiator or producer 

of shop drawings, regardless of whether or not that party is normally the EOR or the 

Specialty Engineer. The term “Engineer of Record” will apply to the shop drawing 

checker and certifier, regardless of whether or not that party is normally the EOR or the 

Specialty Engineer.  

 

Work Items Requiring Shop Drawings 

 

MDT requires shop drawings for items of work not fully detailed in the plans and that require 

additional drawings and coordination prior to constructing the item, including but not limited to: 

 Retaining wall systems. 

 Drainage structures, attenuators and other nonstructural items. 

 Design and structural details furnished by the Firm in compliance with the Contract. 

 Temporary Works affecting public safety. 

 

Schedule of Submittals 

 

The Firm will prepare and submit a schedule of submittals that identifies the work for which shop 

drawings apply. For each planned submittal, define the type and approximate number of drawings 

or other documents that are included and the planned submittal date, considering the processing 

requirements herein. Submit the schedule of submittals to MDT at least 30 calendar days 

prior to start of construction and prior to the submission of any shop drawings. Coordinate 

subsequent submittals with construction schedules to allow sufficient time for review and re-

submittal as necessary. 

 

Style, Numbering and Material of Submittals 

 

Drawings - Furnish two clearly legible photocopies of all shop drawings in compliance with the 

design shown on the plans. Prepare all shop drawings using the same units of measure as those 

used in the plans. Use sheets no larger than 24 by 36 inches. Consecutively number each sheet in 

the submittal series and indicate the total number in the series. Include on each sheet the 

following items as a minimum requirement: the complete Project Identification Number, drawing 

title and number, a title block showing the names of the fabricator or producer and the Firm for 

which the work is being done, initials of the person(s) responsible for the drawing, date on which 

the drawing was prepared, location of the item(s) within the project, Firm’s approval stamp with 

date and initials, and when applicable, the signature and seal of the Specialty Engineer and 

approval stamp of the EOR. A re-submittal will be required when any of the required information 

is not included. 

 

Other Documents - Provide four sets of original documents or clearly legible photocopies of 

documents other than drawings, such as trade literature, catalogue information, calculations, and 
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manuals. Provide sheets no larger than 11 by 17 inches. Clearly label and number each sheet in 

the submittal to indicate the total number of sheets in the series. Provide an additional three sets 

of documentation for items involved with pre-cast, pre-stressed components. Provide an 

additional two sets of documentation for items involving structural steel components. Prepare all 

documents using the same units of measure as those used in the plans. Bind and submit all 

documents with a Table of Contents cover sheet. List on the cover sheet the total number of pages 

and appendices, and include the complete Project Identification Number, a title referencing the 

submittal item(s), the name of the firm and person(s) responsible for the preparation of the 

document, the Firm’s approval stamp with date and initials, and, when applicable, the signature 

and seal of the Specialty Engineer and the approval stamp of the EOR. Submit appropriately 

prepared and checked calculations and manuals that clearly outline the design criteria. Include on 

the internal sheets the complete Project Identification Number and the initials of the person(s) 

responsible for preparing and checking the document. Clearly label trade literature and catalogue 

information on the front cover with the title, Project Identification Number, date and name of the 

firm and person(s) responsible for that document.  

 

Submittal Paths and Copies 

 

Shop drawings are not required for pre-qualified items. For non-pre-qualified items, determine 

the submittal path to be followed based on the identity of the EOR as shown adjacent to the title 

block on the plan sheets. At the pre-construction conference, MDT will notify the Firm of any 

changes to the standard submittal process. MDT’s review stamp will signify an officially 

reviewed shop drawing and will state “Released for Construction”. Submit shop drawings to the 

appropriate MDT Bureau and send a copy of the letter of transmittal to the MDT EPM. For work 

requiring other information such as catalog data, procedure manuals, fabrication/welding 

procedures and maintenance and operating procedures, submit the required number of copies to 

the MDT EPM. Provide copies of material certifications and material tests to the MDT EPM. 

 

Temporary Works   

 

For Construction Affecting Public Safety, submit shop drawings to the EOR and include the 

applicable calculations for the design of special erection equipment, falsework, shoring and 

scaffolding. Ensure each sheet of the shop drawings and the cover sheet of the applicable 

calculations is signed and sealed by the Specialty Engineer. Transmit the submittal and copies of 

the transmittal letters in accordance with the process outlined in other sections of this RFP, as 

appropriate. 

 

Formwork, Shoring and Scaffolding  

  

The Firm is solely responsible for the safe installation and use of all formwork, shoring and 

scaffolding. MDT does not require any formwork, shoring or scaffolding submittals unless such 

work would be classified as Construction Affecting Public Safety or is otherwise required by law. 

 

Other Miscellaneous Design and Structural Details Furnished by the Firm in Compliance with 

the Contract  

 

Submit shop drawings and applicable calculations to the EOR. Ensure each sheet of the shop 

drawings and the cover sheet of the applicable calculations is signed and sealed by the Specialty 

Engineer. Transmit the submittal and copies of the transmittal letters in accordance with the 
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process outlined in other sections of this RFP, as appropriate. 

 

Processing of Shop Drawings 

 

Firm Responsibility for Accuracy and Coordination of Shop Drawings - The Firm will 

coordinate, schedule and control all submittals with a regard for the required priority, including 

those of the various subcontractors, suppliers, and engineers, to provide for an orderly and 

balanced distribution of the work. Coordinate, review, date, stamp, approve and sign all shop 

drawings prepared by the Firm or agents (subcontractor, fabricator, supplier) prior to submitting 

them to MDT. Submittal of the drawings confirms verification of the work requirements, units of 

measurement, field measurements, construction criteria, sequence of assembly and erection, 

access and clearances, catalog numbers and other similar data. Indicate on each series of drawings 

the specification section and page or drawing number of the construction plans to which the 

submission applies. Indicate on the shop drawings all deviations from the construction plans and 

itemize all deviations in the letter of transmittal. When a submittal does not deviate from the 

construction plans, clearly state so in the transmittal letter. Schedule the submission of shop 

drawings to allow MDT 7 calendar days for review. The review period commences with MDT’s 

receipt of the valid submittal or re-submittal and terminates with transmittal of the submittal back 

to the Firm. A valid submittal includes all the minimum requirements outlined elsewhere in this 

RFP. Submit shop drawings to facilitate expeditious review. The Firm is discouraged from 

transmitting voluminous submittals of shop drawings at the same time. For submittals transmitted 

in this manner, allow for the additional review time that may result. All work the Firm performs 

in advance of MDT’s release of shop drawings will be at the Firm’s risk. 

 

Scope of Review by the Engineer of Record - The EOR review of the shop drawings is for 

conformity to the requirements of the RFP, DCCP and Specifications and to the intent of the 

design, at a minimum. The EOR review of shop drawings that include means, methods, 

techniques, sequences and construction procedures is to determine if effects on the permanent 

works are acceptable. 

 

Special Review by the Engineer of Record of Shop Drawings for Construction Affecting Public 

Safety - For Construction Affecting Public Safety, the EOR will make an independent design 

review of all relevant shop drawings and similar documents. Do not proceed with construction of 

permanent works until receiving the EOR approval. Send a copy of the approval letter to the 

MDT EPM. The review of these shop drawings is for overall structural adequacy of the item to 

support the imposed loads. 

 

F. Traffic Control Plan 
 

The Firm will design a safe and effective Traffic Control Plan (TCP) to move vehicular traffic 

during all phases of construction. The TCP will address methods to assist with maintenance of 

traffic throughout the duration of the project. All aspects of the TCP will be prepared in 

accordance with the MDT Traffic Engineering Manual, MDT Work Zone Safety and Mobility 

and the MUTCD. Develop the project’s design and construction in accordance with MDT’s Work 

Zone Safety and Mobility Policy. 

 

The TCP prepared by the Firm will include the following sheet(s): typical section, general notes 

and construction sequence, typical details and traffic control plans. 
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G. Surveying 
 

The Firm will perform all survey services, including design surveying and construction staking 

necessary to complete the project. Surveying services must be accomplished in accordance with 

MDT’s Surveying Manual and comply with all pertinent Montana Statutes and applicable rules of 

the Montana Board of Professional Engineers and Professional Land Surveyors. All field survey 

data will be furnished in a digital format, readily available for input and use in CADD design 

files. The following preliminary surveying and mapping data for the project has been obtained by 

MDT and is provided as an attachment to this RFP: 

 GPS Control Survey Data and Report 

 Cadastral Survey Data 

 Engineering Survey Data (Mapping) 

 ROW Plans 

 

The Firm will be responsible to re-establish any Public Land Survey System corners or references 

disturbed by construction activities in accordance with Montana statutes. 

 

H. Utilities 
 

The Firm will be responsible for coordinating any required utility relocations or adjustments 

necessary for completion of the contract work, for work necessary to accommodate all utilities 

within the limits of construction during construction and for satisfactory completion of the 

adjustment and relocation work. The Firm will be responsible for any utility caused delays. The 

Firm will be responsible for utility relocation costs as provided by Montana law. 

 

The Firm will provide copies of preliminary utility relocation plans for each utility to MDT for 

review and approval prior to starting utility relocation work. After all utility relocation work is 

completed; the Firm will provide MDT copies of as-built utility relocation plans and permit 

applications for each utility. MDT will process and issue Utility Permits.  

 

I. State Furnished Materials 

 
 Dismantle and transport the on-site OXO 75 foot-ton mobile rock barrier to the MDT Lincoln 

Road Maintenance Pit in Helena, MT at the intersection of Montana Ave. and Lincoln Road when 

it is no longer necessary. Contact the MDT Geotechnical Section at (406)444-6281 a minimum of 

one week prior to delivery to Helena.  

 

Salvage the following materials to MDT after removal:  

 Concrete Barrier Rail 

 Rockfall Barrier (guardrail) 

 W-Beam Guardrail 

 

Deliver and neatly stack all salvaged material in the Maintenance Section in Deborgia, MT. 

Contact Bill Sansom at (406)649-2768 or Jack May at (406)523-5803 a minimum of one week in 

advance of removal to coordinate delivery. 

 

All other materials are the Firm’s property after removal.  
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VII. TECHNICAL PROPOSAL REQUIREMENTS  
 

A. General  
 

Each short listed Firm being considered for this project is required to submit a Technical 

Proposal. The Technical Proposal will include sufficient information to enable MDT to evaluate 

the capability of the Firm to provide the desired services. The data will be significant to the 

project and will be innovative, when appropriate, and practical. Discussions of past performance 

on other projects will be minimized, except as they relate to the proposed work.  
 
Deliver ten copies of the Technical Proposal in a sealed package(s) to the following by the date 

and time specified: 

 

Montana Department of Transportation 

Contract Plans Bureau, Room 101 

2701 Prospect Avenue 

PO Box 201001 

Helena, MT  59620-1001 

 

The package(s) will indicate it is the Technical Proposal and will clearly identify the Firm’s name 

and the project description. 

 

B. Technical Proposal Submittal Requirements  
  

Submit 10 copies of the Technical Proposal, each bound in a 3-ring binder with tabs labeled 

Section I through Section IV with the information, paper size and page limitation requirements as 

listed below. A copy of the “Written Technical Proposal” must also be submitted in electronic 

format on a CD. The written text will be in Microsoft Word with minimum font size of ten. In 

addition to the ten hard copies, provide the entire proposal, including cover, dividers, text, 

graphics, plan sheets, tables and photographs in electronic .pdf format on a CD labeled with the 

Firm’s name, date and project name.  

 

 SECTION I (Evaluation Criterion #1) - Quality Management Plan 
 

Credit will be given for a timely, complete and comprehensive quality management plan 

that includes all phases of the project and incorporates effective QC/QA for design and 

construction. Information to be included in the QMP will be in accordance with 

Section V (N) in this RFP. 

 Paper size: 8½” x 11”, additional larger charts and graphs may be provided if 

folded neatly to 8½” x 11”. 

 Maximum allowed pages: 25 

 

  The minimum information to be included:  

 A Summary of the Quality Management Plan for Design and Construction. 

 

 SECTION II (Evaluation Criterion #2) - Schedule 
 

Credit will be given for a comprehensive and logical schedule that minimizes contract 

duration while adhering to applicable Specifications. Provide a written narrative to 

accompany the project schedule. The schedule should identify the critical path items of 
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work, including design tasks, to meet the overall project schedule completion date. The 

written narrative and project schedule should provide a close correlation between design 

activities and construction activities. 

 

NOTE: Proposals that include Contract Time exceeding 90 days will be considered 

non-responsive. 

 Paper size: 8½" x 11" or larger if folded neatly to 8½" x 11" 

 Maximum allowed pages: 10 

 

The minimum information to be included in the project schedule of anticipated major 

milestones and their associated phasing are as follows: 

 Summary of the Project Schedule 

 Anticipated Award Date 

 Notice to Proceed Date 

 Design Survey 

 Design Submittals for Rockfall Mitigation 

 Design Reviews by MDT 

 Design Review and Acceptance Milestones 

 Materials Quality Tracking  

 Geotechnical Investigation and Report 

 Traffic Control Plan and Setup Schedule 

 Construction Mobilization 

 Clearing and Grubbing 

 Erosion Control 

 Rockfall Mitigation Construction 

 Completion of All Work 

 Additional Construction Milestones and Phasing as Determined by the Firm 

 

SECTION III (Evaluation Criterion #3) – Staffing Plan, Allocation of Resources 

and Coordination of Project Activities 
 

The Firm will submit a staffing plan that clearly illustrates the key elements of the 

organizational structure proposed to accomplish the management, technical design, 

quality control, environmental coordination and compliance, construction and 

administrative services required. Project management and key personnel within each area 

of required services will be identified and past experience of each, as it relates to this 

project, will be discussed. Approval from MDT is required prior to any changes to the 

Project Management and Key Personnel.  

 

Credit will be given for the project-designated allocation (distribution and quantity) of 

design and construction resources. Credit will also be given for proposed plans to 

coordinate project activities for design, plan preparation, and obtaining approval of 

project component plans and specifications concurrently with construction activities of 

other project components that will minimize design changes and impacts to completed 

construction work. 

 

Firms being considered for this project may have more than one office location. The 

office assigned responsibility for the work will be identified in the Technical Proposal. If 

different elements of the work will be performed at different locations, those locations 



Design-Build Request for Proposal  Project # IM 90-1(201)24  

I-90 Rockfall Mitigation – West of Drexel  Control No: 5832003  

 

May 31, 2013 Page 31 of 39 

will be listed. 

 

During the performance of the services, coordination must be maintained with MDT and 

other agencies. A proposed method for assuring proper coordination will be addressed in 

the Technical Proposal. 

 

 Paper size: 8½” x 11”, additional larger charts and graphs may be provided if 

folded neatly to 8½” x 11”. 

 Maximum allowed pages: 30 

    

The minimum information to be included: 

 A detailed Staffing Plan and Organization chart showing relationships between 

management and key personnel for the various areas of services. 

 Resumes of Key Project Personnel. Each resume is limited to one (1) page per 

person. The minimum information to be included in the resumes is experience 

directly relevant to this type of project. 

 Proposed Coordination Plan. 

 Labor-loading requirements (both quality and quantity) for all technical design, 

quality control and construction services. 

 Labor-loading capabilities of all the design-build team firms. 

 Labor-loading availability for the project. 

 Identify and explain the role of each office location performing work on the 

project.  

  

SECTION IV (Evaluation Criterion #4) - Project Understanding and Approach  
 

The Firm will present a comprehensive plan for completing the specified work. The plan 

should address all significant design and construction issues and constraints and should 

demonstrate efficient use of manpower, materials, equipment, construction methods and 

techniques for completing the project. Include discussions of the effectiveness of the 

Firms design in relation to public safety and future maintenance. Credit will be given for 

innovation in design and construction methods that minimize public impacts, minimize 

traffic delays, reduce the risk of future travel impacts from slope failure, decrease future 

maintenance, mitigate the risk of quantity overruns and accelerate project delivery by 

reducing the total project duration.  

 

The Firm will identify separately all innovative aspects as such in the Technical Proposal 

and each must be explained in detail. An innovative aspect does not include changes to 

specifications or established MDT policies and must conform to the RFP and DCCP 

requirements. Innovation should be limited to the Firm’s means and methods, approach to 

the project, rockfall mitigation techniques, use of new products and new uses for 

established products. 

 

Proposed changes to the RFP, DCCP, Design Concept, specifications or established MDT 

policies should be identified as Alternatives or Options in the Technical Proposal and 

explained in detail. The estimated cost increase or cost decrease associated with any 

Alternative or Option that proposes changes to the RFP, DCCP, specifications or 

established MDT policies must not be included in the base Bid Price Proposal Amount. 
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 Paper size: 8½” x 11”, additional larger charts and graphs may be provided if 

folded neatly to 8½” x 11”. 

 Maximum allowed pages: 65 

 

The minimum information to be included: 

 Project Understanding and Approach. 

 Rockfall Mitigation techniques for the sites. 

 Effectiveness of the Firms design in relation to public safety and future 

maintenance. 

 Preliminary Plans, Quantities and Design Support Documents. 

 List of applicable Standard Specifications and Standard Special Provisions and 

written outline of any anticipated project-specific Technical Special Provisions. 

 

The minimum information to be included in the Preliminary Plans and Design Support 

Documents is as follows: 

 

Rockfall Mitigation 

 Project Limits 

 Extent of mitigation at each site 

 Major topographic features 

 Survey controls and bench marks 

 Stationing along horizontal alignment 

 Identify any drainage crossings and required modifications 

 Preliminary traffic control plan 

 Construction Staging Plan 

 List of applicable Standard Specifications and Standard Special Provisions 

 Written outline of anticipated project-specific Technical Special Provisions  

 

C. Evaluation and Scoring Criteria 

 
The Technical Review Committee (TRC) will evaluate the written Technical Proposal submitted 

by each Firm. The Firm will not discuss or reveal elements of the Bid Price Proposal in the 

Technical Proposal. MDT has developed selection procedures in order to provide a balanced 

assessment of the experience and qualifications of the Firm, the proposed project approach and 

understanding, the project completion time and the project cost.  

 

Proposals will be submitted in two separate sealed covers, one containing the Technical Proposal 

and one containing the Bid Price Proposal. All Technical Proposals will be evaluated and scored 

by the TRC prior to the public opening of the Bid Price Proposals. This score will be based on the 

criteria listed in the Scoring Guide included in this RFP. The Firms may be requested to attend a 

meeting with the TRC to answer any questions members may have with respect to the Technical 

Proposal before the Technical Proposal is evaluated and scored. All Technical Proposals will be 

scored and submitted to the Contract Plans Bureau before any Bid Price Proposals are opened. 

 

Each voting member of the TRC will review and evaluate the Technical Proposals received. 

Individual TRC members will provide a ranking for each criterion based on a 0 to 10 scale, with 

10 being best. The Technical Proposals will be evaluated based on the following Scoring Guide 

and Technical Proposal Evaluation Criteria Scoring Table. 
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SCORING GUIDE 

 

Superior Response (9.0-10.0):  A superior response will be a highly comprehensive, excellent 

reply that meets all of the requirements of the areas within the specific criteria. In addition, the 

response covers areas not originally addressed in the RFP and DCCP evaluation criteria and 

includes additional information and recommendations that would prove both valuable and 

beneficial to MDT. This response is considered to be an excellent standard, demonstrating the 

Firm’s authoritative knowledge and understanding of the project.  

 

Good Response (7.5-8.9):  A good response will provide useful information, while showing 

experience and knowledge within the evaluation criteria. The response is well thought out and 

addresses all requirements set forth in the RFP and DCCP. The Firm provides insight into their 

expertise, knowledge and understanding of the subject matter outlined in the criteria. 

 

Fair Response (6.0-7.4):  A fair response meets all the requirements of the RFP and DCCP and 

has demonstrated in a clear and concise manner a thorough knowledge and understanding of the 

subject matter outlined in the criteria. This response demonstrates an above average performance 

with no apparent deficiencies noted.   

 

Poor Response (4.0-5.9):  A poor response minimally meets the requirements of the RFP and 

DCCP. The Firm has demonstrated a below average knowledge of the subject matter as outlined 

in the criteria. 

 

Inadequate Response (0.0-3.9):  An inadequate response does not meet the requirements of the 

RFP and DCCP. The Firm has not demonstrated knowledge of the subject matter outlined in the 

RFP and DCCP, fails to address one or more requirements of the RFP and DCCP, or has 

proposed a deviation from the RFP and DCCP requirements and the response is considered 

inadequate. 
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D. TECHNICAL PROPOSAL EVALUATION CRITERIA SCORING TABLE 

 

EVALUATION 

CRITERIA 

NO. 

DESCRIPTION 
SCORING 

WEIGHT 
SCORE 

TOTAL 

SCORE 

1 

EVALUATION CRITERION #1: Credit will be given for a 

timely, complete and comprehensive quality management plan 

that includes all phases of the project and incorporates effective 

QC/QA for design and construction. Information to be included 

in the QMP will be in accordance with Section V (N) in this 

RFP. 

 

The minimum information to be included:  

 A Summary of the Quality Management Plan for Design 

and Construction. 

100   

2 

EVALUATION CRITERION #2: Credit will be given for a 

comprehensive and logical schedule that minimizes contract 

duration while adhering to applicable Specifications. Provide a 

written narrative to accompany the project schedule. The 

schedule should identify the critical path items of work, 

including design tasks, to meet the overall project schedule 

completion date. The written narrative and project schedule 

should provide a close correlation between design activities and 

construction activities. 

 

NOTE: Proposals that include Contract Time exceeding 90 

days will be considered non-responsive. 

 

The minimum information to be included in the project schedule 

of anticipated major milestones and their associated phasing are 

as follows: 

 Summary of the Project Schedule 

 Anticipated Award Date 

 Notice to Proceed Date 

 Design Survey 

 Design Submittals for Rockfall Mitigation 

 Design Reviews by MDT 

 Design Review and Acceptance Milestones 

 Materials Quality Tracking  

 Geotechnical Investigation and Report 

 Traffic Control Plan and Setup Schedule 

 Construction Mobilization 

 Clearing and Grubbing 

 Erosion Control 

 Rockfall Mitigation Construction 

 Completion of All Work 

 Additional Construction Milestones and Phasing as 

Determined by the Firm 

200   
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3 

EVALUATION CRITERION #3: The Firm will submit a 

staffing plan that clearly illustrates the key elements of the 

organizational structure proposed to accomplish the 

management, technical design, quality control, environmental 

coordination and compliance, construction and administrative 

services required. Project management and key personnel within 

each area of required services will be identified and past 

experience of each, as it relates to this project, will be discussed. 

Approval from MDT is required prior to any changes to the 

Project Management and Key Personnel.  

 

Credit will be given for the project-designated allocation 

(distribution and quantity) of design and construction resources. 

Credit will also be given for proposed plans to coordinate 

project activities for design, plan preparation, and obtaining 

approval of project component plans and specifications 

concurrently with construction activities of other project 

components that will minimize design changes and impacts to 

completed construction work. 

 

Firms being considered for this project may have more than one 

office location. The office assigned responsibility for the work 

will be identified in the Technical Proposal. If different elements 

of the work will be performed at different locations, those 

locations will be listed. 

 

During the performance of the services, coordination must be 

maintained with MDT and other agencies. A proposed method 

for assuring proper coordination will be addressed in the 

Technical Proposal. 

 

The minimum information to be included: 

 A detailed Staffing Plan and Organization chart showing 

relationships between management and key personnel for 

the various areas of services. 

 Resumes of Key Project Personnel. Each resume is limited 

to one (1) page per person. The minimum information to be 

included in the resumes is experience directly relevant to 

this type of project. 

 Proposed Coordination Plan. 

 Labor-loading requirements (both quality and quantity) for 

all technical design, quality control and construction 

services. 

 Labor-loading capabilities of all the design-build team 

firms. 

 Labor-loading availability for the project. 

 Identify and explain the role of each office location 

performing work on the project 

200   
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4 

EVALUATION CRITERION #4: The Firm will present a 

comprehensive plan for completing the specified work. The plan 

should address all significant design and construction issues and 

constraints and should demonstrate efficient use of manpower, 

materials, equipment, construction methods and techniques for 

completing the project. Include discussions of the effectiveness 

of the Firms design in relation to public safety and future 

maintenance. Credit will be given for innovation in design and 

construction methods that minimize public impacts, minimize 

traffic delays, reduce the risk of future travel impacts from slope 

failure, decrease future maintenance, mitigate the risk of 

quantity overruns and accelerate project delivery by reducing the 

total project duration.  

 

The Firm will identify separately all innovative aspects as such 

in the Technical Proposal and each must be explained in detail. 

An innovative aspect does not include changes to specifications 

or established MDT policies and must conform to the RFP and 

DCCP requirements. Innovation should be limited to the Firm’s 

means and methods, approach to the project, rockfall mitigation 

techniques, use of new products and new uses for established 

products. 

 

Proposed changes to the RFP, DCCP, Design Concept, 

specifications or established MDT policies should be identified 

as Alternatives or Options in the Technical Proposal and 

explained in detail. The estimated cost increase or cost decrease 

associated with any Alternative or Option that proposes changes 

to the RFP, DCCP, specifications or established MDT policies 

must not be included in the base Bid Price Proposal Amount. 

 

The minimum information to be included: 

 Project Understanding and Approach. 

 Rockfall Mitigation techniques for the sites. 

 Effectiveness of the Firms design in relation to public 

safety and future maintenance. 

 Preliminary Plans, Quantities and Design Support 

Documents. 

 List of applicable Standard Specifications and Standard 

Special Provisions and written outline of any anticipated 

project-specific Technical Special Provisions. 

 

The minimum information to be included in the Preliminary 

Plans and Design Support Documents is as follows: 

 

Rockfall Mitigation 

 Project Limits 

 Extent of mitigation at each site 

 Major topographic features 

500   
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 Survey controls and bench marks 

 Stationing along horizontal alignment 

 Identify any drainage crossings and required modifications 

 Preliminary traffic control plan 

 Construction Staging Plan 

 List of applicable Standard Specifications and Standard 

Special Provisions 

 Written outline of anticipated project-specific Technical 

Special Provisions 

  

E. Responsive Criteria 
 

A Technical Proposal receiving a total score from the TRC of less than 60% of the maximum 

total score available will be considered non-responsive and not eligible for further evaluation or 

payment of the stipend. MDT will consider a proposal as non-responsive if the Technical 

Proposal does not meet established submittal requirements and criteria. If the contract time 

proposed is greater than maximum allowable contract time requested by MDT, the proposal will 

be considered non-responsive. 

 

The TRC will submit a final Technical Proposal total score for each Firm to the Contract Plans 

Bureau. Contract Plans Bureau will secure the Technical Proposal scores and provide them, along 

with the opened Bid Price Proposals and cost evaluation calculations used to determine the 

Adjusted Score to the Selection Committee. 

 

 

VIII. BID PRICE PROPOSAL REQUIREMENTS 
 

A. Bid Price Proposal  
 

Contract Plans Bureau will notify all short-listed Firms of the date, time and location of the public 

opening of the sealed Bid Price Proposals. 

 

Bid Price Proposals will be submitted on the blank Bid Price Proposal Requirements Form 

included as an attachment to this RFP and will include one lump sum price for the project and the 

completion dates proposed by the Firm. The lump sum price will include costs for all design, 

surveying, geotechnical work, engineering services, Quality Management Plan, construction of 

the project and all other work necessary to fully and timely complete the project in accordance 

with the Contract Documents. The lump sum price will also include all job site and home office 

overhead and profit. It is understood payment of the lump sum amount for the project will be full, 

complete and final compensation for all work required to complete the project. The Bid Price 

Proposal will be delivered in a separate sealed package to the following address by the date and 

time specified: 

 

Montana Department of Transportation 

Contract Plans Bureau, Room 101 

2701 Prospect Avenue 

PO Box 201001 

Helena, MT  59620-1001 
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The package will indicate it is the Bid Price Proposal and will clearly identify the Firm’s name 

and the project description. The Bid Price Proposal will be secured and remain unopened until the 

time and date specified for public opening of Bid Price Proposals. Contract Plans Bureau will 

publicly open the sealed Bid Price Proposals at the date, time and location specified.  

 

B. Selection Process 
 

The Technical Review Committee will provide the Technical Proposal Score for each 

Firm to the Selection Committee. The Selection Committee will review and approve the 

Technical Proposal Score for each Firm prior to opening the Bid Price Proposals. The 

Technical Proposal Score will provide 75% of the maximum score available and the Bid 

Price Proposal will provide 25% of the maximum score available. The following 

formula’s will be used to calculate the Best Value. The Firm with the highest Total Points is 

considered the Best Value. 

 

1. 75 points – Technical Proposal 

Firms Technical Proposal Score  * 75 = Technical Proposal Awarded Points 

      Total Points Available   

 

2. 25 points – Bid Price Proposal 

Lowest Responsive Total Cost  *  25 = Cost Proposal Awarded Points 

         Firms Total Cost 

 

3. Technical Proposal Awarded Points +  Cost Proposal Awarded Points = Total Points 

 

C. Bid Price Proposals Exceed Cost Estimate 

 
If all Bid Price Proposals exceed the Engineer’s Cost Estimate for the project by more than 25% 

and the Selection Committee does not reject all proposals, the following procedure may be 

followed to continue with the selection process: 

 

1. Selection Committee will recommend postponing the award and the Construction 

Engineer will notify all short-listed Firms in writing of the selection process status. 

2. TRC will review the Engineer’s Cost Estimate and Scope of Work for the project with 

the goal of reducing scope by deleting specific items, modifying the specifications for 

specific items to less expensive items, examining the feasibility of downsizing the overall 

project, and correcting any errors in the original cost estimate. 

3. Construction Engineer and TRC members will conduct a group meeting with all 

proposing Firms to review and discuss the following items: 

 Advise Firms whether their Technical Proposals were acceptable and considered 

responsive. Technical Proposal evaluation scores will remain confidential. 

 Advise Firms all Bid Price Proposals were substantially higher than the MDT 

budget and cost estimate and MDT is reviewing the scope of work, cost estimate 

and available funding. 

 Ask the question: If the project scope of work is revised, are all Firms still 

interested in continuing with the process? 

 Ask the question: Is the project duration provided adequate to complete the project 
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or would a longer duration reduce the overall project costs? 

 Ask the question: Is there project related risk that was not identified in the RFP? 

 Provide each Firm a list of specific Revised Scope of Work items. Review, 

discuss and answer questions during the meeting. 

 Request input from each Firm regarding the time required to revise appropriate 

sections of their Technical Proposals, Bid Price Proposals and submit a “Best and 

Final” offer. TRC will evaluate and score Technical Proposals using the same 

original evaluation criteria and only modify those evaluation criteria scores 

impacted by the revised Technical Proposal. 

 “Best and Final” Bid Price Proposals will be submitted sealed and will be publicly 

opened after the “Best and Final” Technical Proposals are evaluated and scored by 

the TRC. Procedure to determine adjusted scores and Firm with the best value 

“Best and Final” proposal will remain the same as outlined in this RFP. 

4. If the “Best and Final” offers received are within the revised scope of work and cost 

estimate range, the contract will be awarded to the Firm that was determined to be the 

best value. 

 

D. Selection of Firm 
 

MDT is not obligated to award the Contract and the Selection Committee may decide to reject all 

proposals. Unless all proposals are rejected, the Selection Committee will approve an award 

recommendation to the Firm with the highest Total Score that provides the Best Value to MDT. 

The Montana Transportation Commission will determine whether to authorize MDT to enter into 

a Contract with the Firm recommended by the Selection Committee for the lump sum price 

proposed. 

 

The Firm contracting with MDT must provide a Project Bond of at least the bid amount. The 

successful Firm will maintain the Project Bond for 100% of the Contract amount in effect 

throughout the life of the Contract. The Surety Company providing the Project Bond must be 

authorized to do business in the State of Montana. 

 

E. Stipend 
 

The Firm awarded the Contract and the unsuccessful short-listed Firms will receive partial 

compensation (stipend) for the cost to prepare a proposal, if the proposal of unsuccessful Firms 

is determined to be responsive by the TRC, the Selection Committee and the Transportation 

Commission. The amount of partial compensation will be $20,000.00 for this project and is not 

intended to compensate Firms for the total cost of preparing the Technical and Bid Price 

Proposals. MDT reserves the right to use any of the concepts or ideas presented in Technical 

Proposals of unsuccessful Firms that accept the stipend. MDT will provide the successful Firm 

copies of the unsuccessful Firm’s Technical Proposals to review any of the innovative options 

and cost-savings alternatives proposed by the other Firms, provided each unsuccessful Firm 

requests the stipend payment. 

 

Firms eligible for the stipend payment must submit two completed copies of the Invoice for 

Payment of Agreed Stipend to the MDT Design-Build Engineer for processing within 30 

calendar days after Contract award. A blank copy of the invoice is included as an attachment to 

this RFP.  


